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CCR No. 96-0232 Logged Date 3/11/96 Rev. - Request Type CCR
Priority Routine Urgent |:| Emergency |:| Affected Release B Change Class I

Title (description)
Update to Rel. B DPS CDR DID-305 Design Document

Documents Affected

305-CD-027 Release B SDPS Data Processing Subsystem Design Specification
for the ECS Project

Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Changed :| Start New Baseline |:|

Problem
Design has changed since last publication of this document.

Proposed Solution
New document reflects the new design of the Data Processing Subsystem

Impact Analysis:
Organizations Affected:

BOO |:| Contracts |:|

ESO |:|

FOS |:| M&O |:|

QA |:| Rel. A |:| Rel. B Rel. IR1 |:| SCDO Supp SMO |:| Subconts |:|
Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator William Knauss William Knauss 3/11/96
Signature Date
Office Rel B Office Manager
Signature Date
Disposition Approved Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:

CCB Chairperson

Signature

Date

CMO1MR95

ECS







